



AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address) Nellie Coffman Middle School Central Plant Upgrade 34603 Plumley Road Cathedral City, CA 92234 DLR Group # 75-17623-00	CONTRACT INFORMATION: Contract For: General Construction Date: January 29, 2019	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: October 30, 2019
OWNER: (Name and address) Palm Springs Unified School District 150 District Center Drive Palm Springs, CA 92264 Telephone No.: (760) 883-2700	ARCHITECT: (Name and address) DLR Group Inc., (a California corp.) 1650 Spruce Street, Suite 300 Riverside, CA 92507 Telephone No.: (951) 682-0470	CONTRACTOR: (Name and address) R.I.S. Electrical Contractors Inc. 7330 Sycamore Canyon Blvd, Suite 1 Riverside, CA 92508 Telephone No.: (951) 653-2611

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Cost Proposal	Item#	Description	Amount
017	001	Install two Owner Furnished 6" control valves	\$13,820.00 - \$2,538.08 (remaining Allowance #2)
			Total CO Amount = \$11,281.92



The original Contract Sum was	\$ 1,687,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,687,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 11,281.92
The new Contract Sum including this Change Order will be	\$ 1,698,281.92

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be August 6, 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DLR Group Inc., (a California corp.)</u> ARCHITECT (Firm name)  SIGNATURE Kevin Fleming AIA, LEED AP Principal #C26668 PRINTED NAME AND TITLE 11/7/2019 DATE	<u>R.I.S. Electrical Contractors inc.</u> CONTRACTOR (Firm name)  SIGNATURE Bob Hayes President PRINTED NAME AND TITLE 11.7.19 DATE	<u>Palm Springs Unified School District</u> OWNER (Firm name) SIGNATURE Brian J. Murray, Ed. D., Assistant Superintendent of Business Services PRINTED NAME AND TITLE DATE
--	--	--