



## DRINKING FOUNTAIN REPLACEMENT - PHASE 5

## PROJECT:

## PROJECT NO.

16553B

## PROJECT NAME

Drinking Fountain Replacement - Phase 5

## DSA A#

## DSA F#

## TO:

GDL Best Contractors, Inc.

7611 Greenleaf Avenue

Whittier

CA 90602

## CONTRACT:

## CONTRACT START

11/9/2020

## ORIGINAL CONTRACT END

4/30/2021

## REVISED CONTRACT END

4/30/2021

## CHANGE ORDER:

## TOTAL ITEMS IN THIS CHANGE ORDER:

4

## CHANGE ORDER NO.

001 Allowance

## CATEGORY

General Contractor

## DATE

9/9/2021

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum and / or Contract Time.

The Original (Contract Sum) was.....	\$380,900.00
Net Change by previously authorized Change Orders.....	\$0.00
Contract Sum Prior to this Change Order was.....	\$380,900.00
The (Contract Sum) will be changed by this Change Order.....	(\$16,900.00)
The New Contract Sum including this Change Order.....	\$364,000.00
Total Number of Days Added including this Change Order.....	0
The Date of Completion as of the date of this Change Order therefore is.....	4/30/2021

## ARCHITECT'S STATEMENT

I have reviewed the figures submitted by the Contractor and they have been accepted. I believe this result is valid, the changes are necessary, and recommend your approval.

## REVIEWED BY

ARCHITECT: Ruhna Clarke Architects

BY: 

DATE: 9/9/21

CONTRACTOR GDL Best Contractors, Inc.

BY:

DATE:

## APPROVED BY

OWNER Palm Springs Unified School District

BY:

DATE:

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

CHANGE ORDER NO.: 001 ALLOWANCE

## CHANGE ORDER

---

Item Number: 1 PCO # 001

Description: Allowance #1  
Reason: Owner Request  
Requested By: Owner  
Additional Time: 0  
Allowance Used:  
Change to Contract: (\$1,950.00)  
Reference: RFI #5

---

Item Number: 2 PCO # 002

Description: Allowance #2  
Reason: Owner Request  
Requested By: Owner  
Additional Time: 0  
Allowance Used:  
Change to Contract: (\$1,800.00)  
Reference: RFI 006

---

Item Number: 3 PCO # 003

Description: Allowance #3  
Reason: Owner Request  
Requested By: Owner  
Additional Time: 0  
Allowance Used:  
Change to Contract: (\$5,650.00)  
Reference: RFI 007

---

Item Number: 4 PCO # 004

Description: Allowance #4  
Reason: Owner Request  
Requested By: Owner  
Additional Time: 0  
Allowance Used:  
Change to Contract: (\$7,500.00)  
Reference: AFO 001